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Admin Record for New Lindsay Light II 05YT OU 18, 515 North Peshtigo 
Mary Fulghum to: Phillip Brown, Mark Bedford 08/30/2011 02:17 PM 
Co: VERNETA SIMON, Martwick.Cathleen 

This message has been replied to. 

Phil and Mark- I was uncertain to whom I should send this request. Another Lindsay Light II OU was 
established today. It is Operable Unit 18 located at 515 North Peshtigo Court, Chicago. I would like to 
place the email below and the attachment accompanying it into the administrative record for Lindsay Light 
II. We are expecting the property owner/developer to sign a settlement agreement in the next two days. 
Let me know if there is other paperwork that I need to complete. As always, if you can't get ahold of me, 
try Cathy Martwick. Thanks. -Mary 

Forwarded by Mary Fulghum/R5/USEPA/US on 08/30/2011 02:06 PM — 

From: 
To: 
Cc: 

Date: 
Subject: 

"Kornder, Steve" <Steve.Kornder@aecom.com> 
Mary Fulghum/R5/USEPA/US@EPA 
"Dombrowski, Leo" <Dombrowski@wildman.com>, Cathleen Martwick/R5/USEPA/US@EPA, 
"Biernacki, Donald" <dbiernacki@relatedmidwest.com>, EUGENE 
JABL0N0WSKI/R5/USEPA/US@EPA, VERNETA SIM0N/R5/USEPA/US@EPA, "Koch, Larry" 
<lkoch@relatedmidwest.com> 
08/29/2011 05:07 PM 
RE: 515 N Peshtigo - Update on Start of Field Activities 

Good Afternoon: 

I just spoke with Verneta Simon about 4PM to let her know that we encountered 
some elevated readings while pot-holing for the caissons. The elevated 
readings occurred at caisson location 1-3.5 near the southern property 
boundary (see attached drawing). At a depth of between 24-36 inches we 
observed unshielded gamma readings over 20,000 cpm with a maximum of 41,000 
cpm (cutoff of -18,600 cpm). The readings occurred in a black cinder/slag 
material. with a shield on the probe (cutoff -6,700), gamma readings ranged 
from 7,000 - 9,000 cpm with a maximum of about 10,200 cpm. Work at this 
caisson location was halted and no contaminated fill soils were containerized 
(i.e., material is still at the base of the shallow"'Sxcavation) . The caissons 
locations on either side of this site did not encounter elevated readings. 

The majority of the pot-holing for the caissons has been completed except for 
the those along the western edge of the property (1-line). These could not be 
performed until ComEd de-energized a utility line at the site, which is 
scheduled for this evening. Tomorrow we intend to conduct pot-holing at the 
caisson locations along the western edge of the site. Following completion of 
these we will likely return to the 1-3.5 area to conduct some delineation. 

I will attempt to contact Gene Jablonowski tomorrow to discuss, 
meantime, please contact us if you have any questions. 

Sincerely, 
Steve Kornder, Ph.D. 
Senior Project Geochemist 
D 847.279.2448 C 847.343.6007 

AECOM 
7 50 Corporate Woods Parkway 
Vernon Hills, IL 60061 
T 847.279-2500 F 847.279.2510 
Steve.kornder@aecom.com 
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Original Message 
From: Fulghum.MaryOepamail.epa.gov [mailto:Fulghum.MaryOepamail.epa.gov] 
Sent: Monday, August 29,-2011 4:14 PM 
To: Fulghum.Mary@epamail.epa.gov 
Cc: Dombrowski, Leo; Martwick.Cathleen@epa.gov; Biernacki, Donald; 
Jablonowski.Eugene@epamail.epa.gov; Simon.Verneta@epamail.epa.gov; Kornder, 
Steve 
Subject: Re: 515 N Peshtigo - Update on Start of Field Activities 

Leo- I understand that thorium may have been encountered today at 515 
Peshtigo. Please cc Cathy, Verneta, Gene and me on all email 
correspondence between you and your client to EPA to ensure that we are 
all kept advised of the situation and can respond to any public 
inquiries. Also, we need to finalize our agreement ASAP. Please call 
me or Cathy at your earliest convenience. --Mary 

Mary L. Fulghum 
Associate Regional -Counsel 
U.S. EPA Region 5 
77. W. Jackson Blvd. 
Chicago, IL 60604 

(312) 886-4683 voice 
(312) 692-2469 fax 

From: Mary Fulghum/RS/USEPA/US 
To: "Dombrowski, Leo" <Dombrowski@wildman.com> 
Cc: Cathleen Martwick/R5/USEPA/US@epa, "Biernacki, Donald" 

<dbiernacki@relatedmidwest.com>, EUGENE 
JABL0N0WSKI/R5/USEPA/US@epa, VERNETA SIM0N/R5/USEPA/US@epa, 
"Kornder, Steve" <Steve.Kornder@aecom.com> 

Date: 08/19/2011 11:53 AM 
Subject: Re: 515 N Peshtigo - Update on Start of Field Activities 

Leo- Did the work start yesterday as anticipated? Please let us know 
the results of the test pit surveys todays. Will stripping still begin 
Monday? Thanks. --Mary 

From: "Kornder, Steve" <Steve.Kornder@aecom.com> 
To: VERNETA SIM0N/R5/USEPA/US@EPA 
Cc: "Biernacki, Donald" <dbiernacki@relatedmidwest.com>, 

"Dombrowski, Leo" <Dombrowski@wildman.com>, Cathleen 
Martwick/R5/USEPA/US@EPA, EUGENE 
JABL0N0WSKI/R5/USEPA/US@EPA, Mary Fulghum/R5/USEPA/US@EPA 

Date: 08/17/2011 11:18 AM 
Subject: 515 N Peshtigo - Update on Start of Field Activities 

Good Morning Verneta: 

As I indicated in my voicemail message early this morning, a project 
meeting was being held this morning to discuss the start of the project. 

k 
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The parking lot is being closed today and site fencing will be going up 
tomorrow. Equipment for stripping the asphalt will be delivered to the 
site mid to late morning on Friday. Since the equipment will be there 
Friday, we currently intend to do a couple of test pits in the area 
where anomalous readings were observed in the down-hole gamma survey. 
The actual stripping of the asphalt will be started on Monday. 

Please contact us if you have any questions. 

Sincerely, 
Steve Kornder, Ph.D. 
Senior Project Geochemist 
D 847.279.2448 C 847.343.6007 

AECOM 
750 Corporate Woods Parkway 
Vernon Hills, IL 60061 
T 847.279-2500 F 847.279.2510 
Steve.kornder@aecom.com 

180_S2.00-064.pdf 
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ELEVATIONS AND S4 01 
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